Status 4/8/2002
. SVX4

— Full chip submitted 3/28/02, ready for tests June 1
— Stimulus board : layout ready in one week(?), the board ready mid May(?)
— LBL tests : 2 months starting June 1, need names and apartment asap
— Petros will edit the User’s Manual

* Hybrids
— LO : in works with Tom Wesson’s people, ready in a month?
— L1 : back from CPT this week - need a plan what to do (Andrei’s talk)
— L2A : ready for submission
— L2S : in works with George Wolf, ready in a week
— Next step : prototyping L2A & L2S at CPT (25 + 25?), ready in July
— Second vendor?

* Analog cable
— 4 new cables measured (Kazu’s talk)
— 12 good + 11 mechanical grade received from Dyconex, bonding tests needed
— 20 cables being ordered from Compunetics, lead time 4 weeks (mid May?)
— Mock-up ready



Status 4/7/2002

Twisted Pair Cable

— Have quotes from BINP, Novosibirsk, getting quotes from local
vendors

— Received and measured AWG34 twisted pair, ordering
terminated Omnetics connectors

— All parts here in June, first prototypes ready in July
Low Voltage Supplies

— No baseline yet

— Will be discussed at April 22 workshop
High Voltage supplies

— Need 492 channels, ~35% spare pods

— CINVESTAY ordering Run2A Bira supplies
Full chain test

— All prototypes in hand in August — tests in DAB



Workshop April 221d

e Topics
— Groundings
— Low Voltage Power Supplies
— Adapter Card review

— HorseShoe and Cathedral arrangements



L1 hybrid tests

18 hybrids should be here “early this week™, last week during QA at CPT they
“looked good”

Need to remember Be safety rules

Mechanical (SiDet) — requested CMM time.
— 3 hybrids (?)
— Flatness, dimensions, thickness
— Bondability tests
— Gluing tests (glue runout control etc.)

Electrical (KU)
— 4 hybrids (?)
— Full tests for continuity & shorts
* Vendor qualification

* Double check of layout
* Development of QA procedures

—  With or without AVX connectors? With or without digital cables?
Stuffing houses (Fresno)

— 8 hybrids (two per house)

— No chips available, other components are available

— Mount other chips?
More tests possible

— Can mount SVX3 chips, CDF fingers, use SVX3-SVX2 2000 adapter board, hook some
Run2A 3-chip wide silicon
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